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TBD = To be determined 

Grey Highlight = Revisions 
POC = Steve Chalk  (509) 372-8589 

Date 
 

Event 
 

Comments 
Due 

Point of 
Contact 

Columbia River Corridor 
Jan-05 The Request for Proposals for the River Corridor Contract was released on July 22, 2004.   Scheduled 

award of Contract is on or before January 31, 2005. 
 

N/A Kevin Bazzell, 
(509) 373-0463 

9/30/10 
 

Develop plan for the complete disposition of the following surplus facilities:  303m, 332, 333, 334, 
334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327 (see TPA Change Request M-94-01-01, Table 
1).  Date is work completion, detail planning is not available.  (TPA Milestone M-94-03)  
 

TBD 
 

Kevin Bazzell 
(509) 373-0463 
 

10/20/04 Public comment period on Engineering Evaluation/Cost Analysis (EE/CA) for the 100-K Area 
Ancillary Facilities - Alternatives for disposition of 27 ancillary facilities in the Hanford K Area are 
evaluated.  Not included in the EE/CA is disposition of the KE and KW reactor buildings. 
 

11/19/04 Kevin Bazzell 
(509) 373-0463 

10/25/04 Public comment period on Engineering Evaluation/Cost Analysis #1 for the 300 Area - Alternatives 
for disposition of 82 buildings and structures located in the Hanford Site 300 Area are evaluated. 
 
 

12/1/04 Kevin Bazzell 
(509) 373-0463 

10/20/04 Public comment period for Engineering Evaluation/Cost Analysis for the 105-N Reactor Facility 
and the 109-N Heat Exchanger Building - Alternatives for disposition of N Reactor and the adjacent 
heat exchanger building are evaluated.   
 

11/19/04 Chris Smith 
(509) 372-1544 

Office of River Protection 
Oct 04 

 
Draft Environment Impact Statement (EIS) on the Retrieval, Treatment and Disposal of Tank Waste 
and Closure of Single-shell Tanks.  (DOE/EIS-0356).  Meetings to be held in Fall/Winter.  
  

TBD Erik Olds 
(509) 372-8656 

9/29/04 Issue draft approval order allowing for increased air emissions resulting from the construction of the 
Bulk Vitrification Test and Demonstration Facility for public comment. The order is available at 
the Department of Ecology Nuclear Waste Program web site, http://www.ecy.wa.gov/programs/nwp/ 
 

10/29/04 Tim Hill 
(509) 372-7908 

11/2/04 Waste Treatment Plant Draft Permit Modification for Construction.  This permit modification 
includes information for 1) pouring concrete in the Pretreatment, Low-Activity Waste, and High 
Activity Waste Buildings; 2) Installation of tanks and ancillary equipment in the Pretreatment, Low-
Activity Waste, and High Activity Waste Buildings.  The documents are available on Ecology’s web 
site:  http://www.ecy.wa.gov/programs/nwp/index.html.  Copies of the permit are available for review 
by appointment at the Department of Ecology Richland Office Library, 3100 Port of Benton Blvd., 
Richland, WA. (509) 372-7920.   
Please send written comments to: Steve Skurla,  Department of Ecology Nuclear Waste Program, 3100 
Port of Benton Blvd., Richland, WA  99354, ssku461@ecy.wa.gov.  
 

12/17/04 Tim Hill 
(509) 372-7908 

12/13/04 Public comment period for a proposed change to TPA milestone M-45-00C to move the starting date 
for negotiations for single-shell tank waste retrieval activities from June 30, 2005 to September 30, 
2006. The change is needed to provide additional time for the evaluation of supplemental waste 
treatment technologies and how they may provide additional double shell tank space for retrieval 
activities in the short term.  Along with this modification, two other milestones are being delayed by 
18 months.  The first is M-62-08 which sets the starting date for negotiations on how DOE will treat 
the rest of the tank waste and M-62-11 which requires DOE to adjust their baseline to incorporate the 
results of those negotiations. 

1/27/05 Tim Hill 
(509) 372-7908 

Plutonium Finishing Plant and Spent Nuclear Fuel 
10/11/04 30 day public comment period on the Engineering Evaluation/Cost Analysis for the 

decommissioning of the PFP Facility above-ground structures.  Above ground refers to structures 
accessible without excavation and includes basements, tunnels, and vaults. 
 

11/10/04 S. Charboneau 
(509) 919-3841 

TBD 
 

Initiate NEPA review for Dry Storage Facility (cesium/strontium capsules).  Date based on current 
schedule. (120 day comment period) 
 

TBD 
 

D. Hildebrand 
(509) 373-9626 

TBD 
 

Decision on Consolidation of Plutonium N/A 
 

Allison Wright 
(509) 373-7303 
 

Site Waste Disposal 
Aug-04 DOE has agreed to stop the import of low-level and mixed low-level waste to Hanford until the Court 

rules on Washington State’s request for an injunction on the disposal of these wastes at Hanford.  The 
stipulated agreement provides for exclusions for waste that can continue to be received such as Navy 
reactor compartments and large components (core barrels and closure heads) and wastes that were sent 
off-site by Hanford for treatment or treatability studies and then returned to Hanford.  The agreement will 
be in effect until November 15, or until the judge rules on the case.  
  

N/A Mark French 
(509) 373-9863 

http://www.ecy.wa.gov/programs/nwp/
http://www.ecy.wa.gov/programs/nwp/index.html
mailto:ssku461@ecy.wa.gov
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Central Plateau Cleanup 
Dec-04 

 
Proposed Plan for the Regional Closure of U Plant's surrounding waste sites tentative public comment 
period to start December, 2004. 
 
 

TBD 
 

Kevin Leary 
(509) 373-7285 
 

Feb-05 
 

Canyon Disposition Initiative (CDI) Feasibility Study and Proposed Plan (FS/PP) tentative public 
comment period is February, 2005. 
 

TBD 
 

Kevin Leary 
(509) 373-7285 

12/13/04 Public comment period for the Proposed Plan to Cleanup the 221- U Facility, the first of five Hanford 
canyon buildings to be evaluated under the Canyon Disposition Initiative.  The purpose of this initiative is 
to examine the potential for using the canyon buildings as disposal sites for Hanford cleanup waste.   
 

1/31/05 Kevin Leary 
(509) 373-7285 

Groundwater 
12/6/04 Groundwater Remediation Project Monthly Open Meeting, Fluor Building, 1200 Jadwin, First Floor 

Conference Room - Richland, WA.  Badging is not required for the location of this meeting 
Time: 1:00 to 3:00 P.M. 
 

N/A Barbara Howard 
(509) 373-3871 

 

TBD 
 

Issue N Spring's Groundwater Remediation Ecological Evaluation (strontium plume) 
 

TBD 
 

Mike Thompson 
(509) 373-0750 

 
TBD 

 
Discussions with Tribes need to be set up on the Draft Technical Scope and Approach for the  
Hanford Composite Analysis. 

N/A 
 

D. Hildebrand 
(509) 373-9626 
 

Other 
Ongoing IAMIT Meetings: 

Office of River Protection Activities -  11/16/04, 9:00-12:00 a.m., Ecology Office, 3100 Port of Benton 
Blvd, Richland WA                                                 
Central Plateau - 1st an 3rd Wednesday of Each Month, 10:30 to noon, EPA Conf Rm., 712 Swift, Richland 
End States Subgroup - Every Wednesday and Thursday, 1:00 to 3:00, FED602 
Risk Assessment Workgroup – TBD, Ecology Office, 3100 Port of Benton Blvd., Richland, WA 
River Corridor  - TBD 
 

 
N/A 

Steve Chalk 
(509) 372-8589 

Ongoing 
 

Monument Transfer:  The transfer of the Arid Lands Ecology Reserve (ALE) by September 2004 has been 
delayed to coincide with the overall land transfer completion date of September 2005.  RL continues to work 
on a draft Programmatic Agreement (PA) under Section 106 of the NHPA for the administrative transfer of 
Monument land to USFWS with the SHPO and ACHP.  Discussions on the draft PA will continue at the 
next Cultural Issues meeting. 
 

N/A 
 

Boyd Hathaway 
(509) 376-7340 
 

Ongoing 
 

Long Term Stewardship consultations planned to proceed as requested by tribes.  Presently discussed in 
RL/Tribes bi-weekly conference calls. 
 

N/A 
 

Jamie Zeisloft 
(509) 372-0188 

Apr-05 
 

End States Workshops: Third workshop scheduled around April 05.  Website now available for information 
at http: //www.hanford. gov/docs/rbes.  
 

N/A Shirley Olinger 
(509) 372-3062 
 

 


